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OUl. There has been an initial request for $500,000 that will be in addition to
the $900,000 that will be already provided in the Cooperative Agreement award.

Attachments:

Tables 7, 8, 9, 10 & 11 - Budgets and 2nd Quarter Expense Repbrts for Portland Cement
2 & 3 RI/FS, RD/RA Negotiations, ROD, and Community Relations accounts, respectively.

Midvale Slag OU1 (Support Agency)
1.

All Phase I and Phase II' RI field work at the site has been completed. The State has
received and made comments on the LR Parcel Data Summary Report. The LR
Parcel is the area that surrounds the proposed location of the Jordan River Boulevard.
Richard Baird, attorney for EPA, is currently working on a draft Perspective
Purchasers Agreement between EPA and the State.

The State provided data validation for 113 soil and water samples collected during the
Phase IT RI.

EPA has contracted Sverdrup to complete a Baseline Risk Assessment (BRA) which
will initially focus on the LR Parcel mentioned above but will also include a complete
risk assessment for the entire OU1 site.

The State is currently discussing the most effective approach to complete the removal
of remaining contaminated soils and slag from the playground area with EPA
Emergency Response. This includes comment to the Work Plan and PEA, and
negotiation of the type of Administrative Order that will be most practical.

The State has reviewed the Draft Work Plan for OU2 and has prov1ded written
comments to EPA,

Attachments:

Tables 12 & 13 - Budget and 2nd Quarter Expense Report for Midvale Slag.

Richardson Flat (Remedial)
1.

EPA has proposed Richardson Flat for the NPL listing. The comment period on the
proposed listed will expire on April 6, 1992. EPA and DEQ plan to start working on
a SSEA and a funding agreement during third quarter of 1992,
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Attachments:

Table 14 - Budget and 2nd Quarter Expense Report for Richardson Flat RI/FS.

J. American Barrel Site (Enforcement)

1. American Barrel RI/EFS Negotiations

a.  RI/FS negotiations were completed during second quarter of FY’91. No further
expenditures will be drawn on the account. Discussions to transfer funds to
another site in the MSCA have commenced.

2.  American Barrel Site RI/ES

a. The draft Development and Screening of Remedial Alternatives has been
completed by UP&L’s contractor, Weston, and submitted to EPA/State for
review. The draft Baseline Risk Assessment was completed by EPA’s
contractor, Sverdrup, and is currently undergoing EPA/State review. The draft
Air Pathway Investigation Technical Memorandum from Weston was received
in this office February 25, 1992, and is currently undergoing EPA/State review.
The draft Treatability Study Technical Memorandum from Weston was received
in this office April 6 and is currently undergoing EPA/State review.

b. A meeting was held in Denver on January 17, 1992, between EPA, State,
UP&L, and Weston officials to discuss remedial action objectives at the ABS.
Weston provided a preliminary list of "Contaminants of Concern" and presented
a summary of "Technology Screening" relating to different media. Weston has
committed to remediating groundwater and soil on-site (but so far not off-site)
based on their established PRGs and future-use worker scenario.

c.  The RI/FS is approximately 50% completed and no additional funding needs are
anticipated for this quarter. The anticipated schedule for completion of the
RI/FS is August 1992. The draft Treatability Study Plans document from
Weston is due out in May of 1992; the treatability study will be conducted at
ABS this summer, and the draft Treatability Study Summary Report will be due
out from Weston in September of 1992. A meeting was held on April 8, 1992,
between the State and its contractor, Versar. Based on approved EPA funding
and a subsequently lower than expected budget, the contract with Versar was
changed to include fewer activities for completion of oversight of the RI/FS
process.

d. Community Relations: No community relations issues this quarter.
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31-Dec-91

29-Feb-92

Personnel $0.00 $111.50 $111.50 107,627] 1.00] $107,515.91 $0
Fringe Benefits 0.00 30.83 30.83 34,757| 1.00 34,726.64 0
Travel 0.00 0.00 0.00 2,632| 1.00 2,632.07 0
Equipment 0.00 0.00 0.00 210} 1.00 210.00 0
Supplies 0.00 0.00 0.00 600} 1.00 600.00 0
Contractual 0.00 0.00 0.00 77,2461 1.00 77,246.00 0
Other 7.75 25.30 33.05 4991 0.93 466.02 0
Total Direct Charges 7.75 167.63 175.38 223,572| 1.00| 223,396.64 0
Indirect Charges 0.00 19.50 19.50 13,342] 1.00 13,322.97 0
Total $7.75 $187.13 $194.88 236,914| 1.00| $236,719.61 $0

*The funds are pending the sites ability to be relisted on the NPL.

29-Feb-92

Personnel $0.00 $0.00 $0.00 11,343] 1.00] $11,343.06 $0
Fringe Benefits 0.00 0.00 0.00 3,896] 1.00 3,896.12 0
Travel 0.00 0.00 0.00 "1,500| 1.00 1,500.00 0
Equipment 0.00 0.00 0.00 0] 0.00 0.00 0
Supplies 0.00 0.00 0.00 40| 1.00 39.57 0
Contractual 0.00 0.00 0.00 -283| 0.00 -283.46 0
Other 0.96 0.00 0.96 2,177} 1.00 2,176.09 Q
Total Direct Charges 0.96 0.00 0.96 18,672 1.00 18,671.38 0
Indirect Charges 0.00 0.00 0.00 2,1251 1.00 2,125.46 0
Total $0.96 $0.00 $0.96 20,798| 1.00] $20,796.84 $0

*Activities for RI/FS negotiations are complete.

These funds will be transferred to another site.



